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November 15, 2005

Ms. Jan Palumbo, RCRA Project Manager
United States EPA, Region 10

1200 Sixth Avenue, Mail Stop WCM-121
Seattle, WA 98101

Subject: November 15, 2005, Progress Report
J.H. BAXTER ARLINGTON FACILITY
Docket No. RCRA-10-2001-0086
Dear Ms. Palumbo:
This letter provides the November 15, 2005, progress report for work under the Administrative Order on
Consent (AOC) for the J.H. Baxter & Co. (Baxter) facility during the period from October 15, 2005, to
November 15, 2005.
Significant Developments This Period
This section discusses significant developments for the referenced reporting period, including actions
performed and any problems encountered relative to work required by the AOC. Significant
developments that occurred on this project during this reporting period are outlined below:
|
|
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e Baxter continued the Nonaqueous Phase Liquid (NAPL) Study in accordance with the
Nonaqueous Phase Liquid Investigation Work Plan.

e On October 25, 2005, Baxter submitted to EPA the Revised Supplemental Dissolved-Phase
Groundwater Monitoring Plan.

e On November 2, 2005, Baxter met with EPA to discuss the preliminary results from the NAPL
investigation and potential remedial alternatives for NAPL recovery.

e On November 3 & 4, 2005, Baxter conducted groundwater sampling in accordance with the
Revised Supplemental Dissolved-Phase Groundwater Monitoring Plan.

Anticipated Developments Next Period
This section discusses developments anticipated during the next reporting period, as outlined below:

e Baxter will continue to inform EPA of progress with the NAPL Study, remedial alternative
evaluation, and groundwater monitoring activities during the next reporting period.
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Anticipated Problems and Problem Resolution

This section discusses anticipated problems, and planned resolution of past or anticipated problems.
e No new problems or issues have been identified at the facility.
Other Information

Any other information relevant to the AOC is discussed in this section, including results of any sampling
or testing completed within the reporting period.

e The Consent Agreement and Final Order in RCRA Docket # 10-2005 —0229
includes supplemental environmental projects (SEP). The contract for the SEP has been signed
and the contractor is preparing the drawings for submittal to the City of Arlington to obtain the

required permits.
Certification

I certify that this document and all attachments were prepared under my direction or supervision in
accordance with a system designed to evaluate the information submitted. I certify that the information
contained in or accompanying this submittal is true, accurate and complete. As to those identified
portions(s) of this submittal for which I cannot personally verify the accuracy, I certify that this submittal
and all attachments were prepared in accordance with procedures designed to assure that qualified
personnel properly gathered and evaluated the information submitted. Based on my inquiry of the person
or persons who manage the system or those directly responsible for gathering the information, or the
immediate supervisor of such person(s), the information submitted is, to the best of my knowledge and
belief, true, accurate, and complete. | am aware that there are significant penalties for submitting false
information, including the possibility of fine and imprisonment for knowing violations.

Signature: /!e;;m%

Name: RueAnn Thomas
Title: Environmental Programs Director
Date: November 15, 2005

We trust this letter meets the intent of the Progress Report per Paragraph 71 of the AOC. If you have any
questions, please contact me at (541) 689-3801.

Sincerely,

o

RueAnn Thomas
Environmental Programs Director

€c: Jeanne Tran, Ecology
Georgia Baxter, J. H. Baxter & Co.
Mary Larson, J. H. Baxter & Co.
J. Stephen Barnett, Premier Environmental Services, Inc.






